## Mid-West University

## **Examinations Management Office**

**End Semester Examinations 2081** 

Bachelor level/ B.E. Computer/ 4th Semester

Time: 3 hours

Subject: ICT Project Management (CO442/CO509)

Full Marks: 50

Pass Marks: 25

- Attempt all the questions
- Figures in the margin indicate full marks.
- Assume suitable values, with a stipulation, if necessary.
- Candidates are required to answer the questions in their own words as far as possible.
- 1. What is software project and software economics? Explain the principles of modern software management. [2+3]
- 2. What is software process? Explain the relevancy of waterfall model in modern IT industry. [1+4]
- 3. What do you mean by software quality? Explain, how iterative software development process achieve quality software. [1+4]
- 4. Explain the software process life cycle and phases in details. [5]
- 5. Explain the pragmatic software cost estimation method in ICT project. [5]
- 6. What is software process work flow? Explain software process check points and milestones. [1+4]
- 7. What is software iterative process planning? Explain the techniques of planning. [1+4]
- 8. Discuss the software project organization and automation process. [5]
- 9. What is project control? Explain software cost estimation and scheduling. [1+4]
- 10. Write short notes on (any two); [5]
  - a. Modern approaches to software project
  - b. Methods of modern process transition
  - c. Evolution of organization
  - d. Challenging issues of ICT project

The End