

Mid-West University
Examinations Management Office
Surkhet, Nepal
End-Semester Examination-2080
Bachelor of Business Studies (BBS)
Semester - VI

Subject: Project Management

Full Marks: 60 Pass Marks: 30

Course Code: MGMT 463

Time: 3: 00 Hours

You are required to answer in your own words as far as applicable. Figures in the margins indicate full marks.

SECTION A: VERY SHORT ANSWER QUESTIONS (10 X 1 = 10 MARKS)

Answer **ALL** the questions.

1. Outline any four points of importance of project management in relation to Nepal.
2. List out the major four functions in conceptual phase of project life cycle.
3. Pure project organizational structure is based on specialization. Discuss
4. Define project proposal.
5. Work Breakdown Structure (WBS) is not only the split of total work but also responsibility transfer. Briefly explain
6. "Authority delegation system support for time management". Comment.
7. List out any four conflict resolution techniques in project.
8. Briefly explain the project monitoring system of the World Bank (WB).
9. Outline the steps involved in project evaluation system followed by the Asian Development Bank (ADB).
10. Describe the termination by integration variety of project.

SECTION B: SHORT ANSWER QUESTIONS (3 X 8 = 24 MARKS)

Answer any **THREE** questions.

11. Describe the skills, roles and responsibilities of a project manager. [4+4]
12. Define matrix project organization. Explain its advantages and disadvantages. [2+3+3]
13. What is project team building? Explain its features. [2+6]
14. Elaborate the project monitoring approaches. [8]
15. Describe the practical difficulties in project implementation like developing countries in Nepal. [8]

SECTION C: LONG ANSWER QUESTIONS (2 X 13 = 26 MARKS)

Answer any **TWO** questions.

16. What is project? Describe the types of projects with its advantages and disadvantages. [3+10]
17. Clarify the concept of project planning, scheduling and control. Elaborate the methods of project control techniques. [3+10]
18. Define project audit. Discuss the project audit cycle and components of project audit. [3+6+4]

THE END